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April 4, 1994

Mr. Gene Hall

Environmental Response Division _
Michigan Department of Natural Resources
300 S.- Washington Square

Lansing, MI 48909

Subject: Final Work Plan
Albion-Sheridan Township Landfill

Dear Mr. Hall:

Enclosed are seven copies of the Final Work Plan for the Albion/Sheridan landfill test pitting project.
The Work Plan has been revised in accordance with the agreements reached during our meeting at ABB
Environmental Services’ (ABB-ES) office on March 24, 1994 and our subsequent telephone
conversations. During the meeting and in subsequent conversations, we discussed the Michigan
Department of Natural Resources’ (MDNR) and the U S. Environmental Protection Agency’s (USEPA)
comments on the draft Work Plan.

The remainder of this letter summarizes the agreements that were reached.

1. Emission suppressant foam will not be required at the site. Instead, plastic sheeting will be
available to cover excavated materials and/or the excavatéd areas, should emissions exceed
specified action levels. In addition, excavation practices will be modified or stopped if action
levels are exceeded. Action levels will be specified in the site Health-arid Safety Plan (HASP).

2. No formal lined/bermed staging area for overpacked drums will be constructed. Overpacked
drums will be left near the backfilled excavation areas. It is MDNR’s position that overpacked
drums are adequately contained.

3. The excavation equipment will not be decontaminated between excavation areas but will be
decontaminated at the conclusion of the excavation activities on the last day.

4. ABB-ES will not bring clean soil on site for placement over the backfilled excavation areas.

Instead, top soil removed from the excavated areas will be segregated from other excavated
materials. The topsoil will be replaced over the backfilled excavation areas.”™

5. ABB-ES’ excavation contractor will provide breathing air for one MDNR person during the test
pitting operations.
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21.

ABB-ES will use disposable sampling equipment, when possible.

Used personal protective equipment will be drummed and left on site. V‘rl;'o chs PO S
The MDNR will seek to obtain an access agreement from the site’s closest neighbor as soon as
possible.

The MDNR will perform compound-specific air monitoring. The MDNR will provide to ABB-
ES action levels at which compound-specific monitoring will be initiated. This information will
be included in the site HASP to be developed by ABB-ES.

The MDNR will collect trip blanks.

The MDNR will provide 10-mil high-density polyethylene sheeting to be used to construct a
temporary decontamination pad for the excavation equipment.
)

The MDNR will collect photograph and @ocumenta'tion of site activities.

The MDNR laboratory will perform all analytical services of all media. This includes samples
from drums, compound-specific air monitoring and personal sampling pumps. As such, the
Quality Assurance Project Plan to be developed by ABB-ES will not include information
regarding the analytical program to be performed by the MDNR. The MDNR will verify that
the MDNR laboratory will be able to provide these services.

The MDNR laboratory will provide to ABB-ES sample containers and pre-preserved bottles, as
necessary.

The MDNR will provide ABB-ES with the USEPA's site HASP. fa T 7

In accordance with the HASP to be developed by ABB-ES, the MDNR will notify appropriate
local authorities, hospitals and HAZMAT teams of the work to be performed at the site.

MDNR has agreed that ABB-ES will develop the Technical Memorandum as scoped in the
original draft Work Plan.

Travel time and associated costs for the ABB-ES Health and Safety Officer (HSO) to travel from
Portland, Maine, to Michigan will not be charged to the Albion-Sheridan project. The airfare
and travel time for the HSO have been removed from the Work Plan.

ABB-ES will provide the temporary site trailer.

Additional detail has been provided in the Work Plan for per diem and equipment costs. The
total per diem cost has been increased from that shown in the draft Work Plan to accurately

reflect the number of days and personnel to be on site.

The Work Plan has been corrected to show the HSO as a P2 rather than as a P3.

>
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22. Additional detail has been provided in the Work Plan regarding budgeted labor hours for
personnel during test pitting operations. ABB-ES assumed that the majority of field personnel
will work 12-hour days to accomplish the tasks outlined in the Work Plan.

If any of these statements conflict with your understanding of our verbal agreements, please call me at
810-489-8040.

Sincerely,

ABB ENVIRONMENTAL SERVICES, INC.

Garret E. Bondy, P.E!

Site Manager
GEB/crc

Enclosure



WORK PLAN
TEST PITTING OPERATIONS
ALBION-SHERIDAN TOWNSHIP LANDFILL

OBJECTIVES

A recent study conducted at the Albion-Sheridan Township Landfill (ASTL) site in Albion, Michigan,
revealed several areas within the landfill where magnetic anomalies have been located. Other information
obtained by the Michigan Department of Natural Resources (MDNR) suggests that drums, possibly
containing industrial wastes, were buried at the ASTL between 1966 and 1981. The MDNR has
requested that ABB Environmental Services, Inc. (ABB-ES) conduct a test pitting program in several of

these anomalous areas to:

¢y assess whether drums. containing industrial wastes are present in significant numbers in

concentrated areas (as opposed to sporadic occurrences in scattered locations); and

V2] sample the contents of selected drums to evaluate whether they contain substances that may pose

a significant threat to public health and the environment.

The following scope of work was developed in cooperation with the MDNR to meet these objectives.

SCOPE OF WORK

The following seven tasks will be performed by ABB-ES to assist the MDNR in meeting the project

objectives:

Task 1: Project Initiation/Work Plan Preparation

This task includes all of the activities necessary for ABB-ES to initiate the ASTL project and to develop
the project Work Plan. These activities include the review of background information, discussions with
the MDNR project staff, and other project management activities. The Work Plan explains the scope,

schedule, and estimated budget for the project and describes the methods to be used in implementing
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future tasks. The Work Plan also assigns responsibilities to key project personnel.

Four copies of the draft Work Plan will be submitted to MDNR for review and comment. After
receiving written comments, ABB-ES will make the appropriate revisions and submit seven copies of the
final document. In preparing the project budget and schedule, it is assumed that revisions requested by

the MDNR will be minor.

Tasks 2 through 8 will be initiated upon MDNR approval of the Work Plan and issuance of a contract
release form (CRF).

Task 2: Quality Assurance Project Plan Preparation

:The Quality Assurance Project Plan (QAPP) will describe the procedures to be used during this study to
collect samples and conduct air monitoring. These procedures will assure that valid and appropriate
methods are consistently applied toward achieving project objectives. The QAPP will not include
methods to be used by the MDNR in collecting compound-specific air monitoring samples. The QAPP
will also not include analytical procedures to be used by the MDNR laboratory, iﬁ analyzing samples

collected from drums, from compound-specific air monitoring, and from personal monitoring pumps.

The QAPP must be approved by MDNR prior to any on-site activity. In addition to a title page and a
table of contents, the QAPP will conform to MDNR guidelines and will include the following 14

elements:

Project Description

Project Organization and Responsibilities
QA Objectives for Measurements
Sampling Procedures

Sample Custody

Calibration Procedures

Analytical Procedures

Internal Quality Control

v ® N AW

Data Reduction, Interpretation, Validation and Reporting
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10. Performance and System Audits

11. Preventative Maintenance
12. Data Assessment Procedures
13. ° Corrective Actions

14. Quality Assurance Reports

At the request of MDNR, these elements have been addressed in two separate volumes. Volume 1
contains information on project-specific elements. Elements that are generally applicable to all projects
are addressed in Volume 2. Together, these two documents will comprise the QAPP for the ASTL site
project. Volume 1 will be developed upon approval of this Work Plan and authorization to proceed by

the MDNR. Volume 2 is on file with the MDNR, Environmental Response Division, in Lansing.

Four copies of the draft QAPP will be submitted to the MDNR for review and comment. After receiving

‘written comments, ABB-ES will make the appropriate revisions and submit two copies of the final

document. - In preparing the project budget and schedule, it is assumed that revisions requested by the

MDNR will be minor.

Task 3: Health and Safety Plan Preparation

ABB-ES will review available data regarding contaminants likely to be present at the ASTL site and
assess the potential hazards that may be encountered during the field activities. The MDNR has agreed
to provide ABB-ES with a copy of the USEPA Heaith and Safety Plan (HASP) for the ASTL site. ABB-
ES will use this information to write a site HASP in accordance with ABB-ES’ Corporate Health and
Safety Program and OSHA requirements to minimize the risk to project staff from potential chemical and
physical hazards at the site. The HASP will include information on expected contaminants, a hazards
evaluation, anticipated level of. personal protection, decontamination procedures, a list of monitoring
equipment to be provided and used by ABB-ES, monitoring procedures to be used by ABB-ES, air
monitoring action levels and required response actions, and emergency procedures and phone numbers.
The HASP will not include the equipment and procedures to be used in compound-specific air monitoring.
The HASP will include the actioﬁ level(s) at which compound-specific monitoring will be conducted by

the MDNR. This information will be provided to ABB-ES by the MDNR.
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All personnel conducting field activities at the site will be required to read the HASP and must have
satisfied the OSHA training requirements outlined in 29 CFR 1910.120. Based on available data, it is

anticipated that Level B protection will be necessary during this project.

Because of the inherently dangerous nature of this assignment, an expert in health and safety issues will
be present during the test pitting activities to ensure that the health and safety of on-site personnel is
safeguarded at all times. It is anticipated that the Health and Safety Officer (HSO) will be provided by
ABB-ES’ Portland, Maine, office. Costs of travel to Michigan from Portland, Maine, will not be charged

to this project.

Four copies of the HASP will be submitted to the MDNR for review. Upon receipt of written comments,
ABB-ES will make the appropriate revisions and submit two copies of the final document. In preparing
the project budget and schedule, it is assumed that revisions requested by the MDNR will be minor.

A copy of the HASP will also be kept on site during field activities.

Task 4: Mobilization

This task includes procurement of the test-pitting contractor and mobilization of the field facilities and
equipment that are required before test pitting can begin. It includes the establishment of site services
and utilities. ABB-ES will provide a temporary field office/storage trailer on the site during the field
activities. The trailer will be installed near the existing entrance to the landfill to provide a central
location for communications, shelter, office space, equipment storage, and related activities. The project

budget includes the cost of having electricity and telephone services connected to the trailer.

Based upon discussions with the MDNR, the MDNR will provide materials to construct a
decontamination pad large enough to decontaminate the excavation equipment (to include 10-mil HDPE
plastic sheeting and timbers). Under this task, the test-pitting contractor will mobilize necessary
equipment and supplies. It is assumed that the test-pitting contractor will deliver 50 overpack drums to

the site.

Included in the mobilization task is the cost for ABB-ES personnel to travel to the site to organize
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equipment, collect the background air monitoring samples and measurements described under Task 5, and
prepare for test pitting. It is assumed under this task that at least one MDNR representative will be
present at the site to show ABB-ES personnel the areas to be test pitted. It is further assumed that during
this task the MDNR will have marked in advance (using stakes or flags) those areas that are to be test
pitted. The MDNR has agreed to notify, during mobilization, the appropriate authorities, hospital, and

HAZMAT teams of the work to be performed at the site.

Task 5: Test Pitting

This task includes test pitting, sampling of drums, SEE_l_g_i’n’ngf drums removed from the excavation and
air monitoring. ABB-ES has assumed that at least one MDNR representative, outtirted i@ill

be present to observe all test pitting activities. The MDNR representative will select the areas to be test

pitted, and will provide direction as to the extent of each test pit and which drums to sample. The

MDNR has agreed that its representative will document the test pitting activities through photographs and
video equipment. The ABB-ES excavation contractor will provide breathing air for one MDNR

representative during test pitting activities.

The ABB-ES field crew will consist of a Field Operations Leader (FOL) to direct and lead the field
effort, an HSO to monitor and address health and safety concerns, a field geologist to assist in the field
work, a site manager, and a project assistant to provide clerical and other support services. During test
pitting activities, the FOL will be at the excavartion helping to direct the excavation, sample drums, and
document findings. The site manager will assist the FOL at the excavation with sampling, \
documentation, and ambient air monitoring. The field geologist will be positioned in the contaminant
reduction zone ready to assist in the exclusion zone in case of emergency. The field geologist will also

assist with decontamination of personnel, equipment, and sample containers and will also monitor

breathing air cylinders. The HSO will traverse the work site to monitor ambient conditions at the
excavation, at the exclusion zone perimeter, and at the site perimeter. The project assistant will be
positioned in the field trailer and will be responsible for tracking costs of the project as well as other
administrative support duties. For budgetary purposes, a 12-hour work day was assumed for the FOL,

HSO, and field geologist. Eight-hour days were assumed for the site manager and project assistant.

It is anticipated that a ill be used 1o dig the test pits. At all times, the track-hoe will be
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operated in a manner to minimize the potentidl for rupturing buried drums. In beginning a test pit, the
track-hoe will scrape the ground surface lightly to assess whether drums are present near the surface and
to remove the existing landfill cover. The existing cover will be segregated from the other excavated

materials and used to re-cover the backfilled excavation. If drums are found within 4 feet of the surface,

an attempt to access them for sampling will be made using hand shovels or other tools, if practical. If

drums are not found near the surface, the test pit will be expanded and made deeper. The test pits will

extend fo a maximum depth of 15 feet.
<

Excavated bulk material will be stockpiled on plastic sheeting in discrete piles as it is removed. Any
stockpiled contaminated soil exposed for an extended period of time will be covered with plastic sheeting.
Upon completion of a test pit, stockpiled material will be sequentially replaced into the excavation. Clean

fill will not be brought to the site to cover test pits. Instead the existing landfill cover material will be

segregated and used for final cover. Each test pit will be backfilled prior to initiating another, and no
e - -
test pit will remain open overnight., Upon completion of a test pit, another area will be test pitted as

Lo

selected by the on-site MDNR representative. The excavation equipment will not be décontaminated
between test pits. The equipment will be decontaminated upon completion of the test pitting on the last

day.

If drums are encountered, an attempt will be made to sample the contents of selected drums using the

following general procedures and disposable sampling equipment, when possible:
® Every attempt will be made to obtain samples without the removal of drums.

® No personnel will be allowed to enter a test pit that is deeper than 4 feet, which would be

considered a confined space.

® When it is impractical to sample a drum in place, a drum may be removed from the

excavation for ex-situ sampling, if it appears practical to remove the drum without releasing

its contents.

® Drums removed from an excavation will be placed into DOT-approved overpack containers.
<
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® Whenever possible, drums will be opened by removing the ring and lid or the bung to obtain

a sample. If intact drums are removed from the excavation but cannot be opened by hand,

a non-sparking puncturing device attached to the track-hoe will be used to remotely puncture
<

the drum as it sits in the overpack.
S

—

ABB-ES will collect a sufficient amount of sample from each drum to accommodate the analytical
methods specified by the MDNR laboratory. It is assumed that the MDNR will provide ABB-ES with
the pre-prepared sample containers and pre-preserved sample bottles, as necessary. The MDNR will
collect any necessary trip blanks. ABB-ES personnel will prepare the samples for transport to the MDNR
laboratory. ABB-ES has assumed that, upon completion of the field work, the MDNR on-site

representative will transport the samples-to the MDNR laboratory.

At the request of the MDNR, drums observed to contain liquid materials will be removed from the
'l T

- excavation, if the removal is not likely to result in a release of the drum’s contents. In the event that a
:v__’___,’—-———’h_—\

drum has been ruptured and spilled liquids are observed, to the extent feasible, the spilled liquids and the

ruptured drum will be removed and placed into overpack containers. If the drum cannot be removed

.

ggbgut causing a larger release, then it will be left in place. If the drum is damaged to the extent that

it will not readily fit into an overpack, the drum will not be removed from the excavation.

Removal of drums will be accomplished using either the track-hoe bucket alone, a strap in conjunction
with the bucket, or a separate tréck—hoe equipped with a grappling device. Overpaéking will be
accomplished using any of this equipment. Overpacking activities will be conducted off to the side of
the excavation over plastic sheeting. The project budget assumes that both a track-hoe for excavating and

-—

a tréck—hoe equipped with a grappling device will be on site. It has been ABB-ES’ experience that

utilizing two track-hoes allows for a more efficient excavation process. Using one track-hoe would
require a changeover of equipment. The expected downtime associated with this changeover would be

more costly than having an additional track-hoe on standby.

It is ABB-ES’ hnderst_anding, and the MDNR has concurred, that overpacking the drums removed from

the excavation will comply with current Federal and State regulations for containment. Overpack

containers will be staged on the ground near the test pit excavation. No formal staging area will be

constructed. The containers will be labeled using a system that will identify the excavation area and the
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order in which they were removed. The field notes will include the same label for each drum and a

description of the area and surrounding materials in the excavation from which the drums were removed.

The date on which the drums were excavated will also be marked on the overpack containers. It is ABB-

ES’ understanding_that no arrangements or funds have been provided in this work plan and associated
—

budget to dispose of waste materials such as overpacked drums, containerized decontamination waste, and
o

discarded personal protection equipment. Co w,tu) 's do ’“S
- PUSTIVE Sy

During test pitting activities, all personnel within the exclusion zone will be outfitted in Level B personal

protection equipment (PPE). Personnel in the contaminant reduction zone will be outfitted in modified
Level D, ready to don Level B equipment if necessary. Prior to initiating each test pit, exclusion and
contaminant reduction zones will be clearly defined. ‘The site-specific HASP will outline zonation

requirements in further detail.

The following@ill be conducted by ABB-ES during test pitting;

® Collection of background measurements prior to the initiation of test pitting using a
photoionization detector (PID) to measure total volatile organic compounds (VOCs), a
respirable dust monitor (RDM) to measure dust levels, and radiation, hydrogen sulfide and

cyanide meters;

® Recording of hourly meteorological observations (air temperature, wind direction, and

approximate wind speed);

® Personal exposure monitoring for VOCs using personal sampling for the two on-site personnel

working most closely to the excavation inside the exclusion zone.

® Ambient air monitoring within the exclusion zone using a PID, RDM, a combination lower

explosive limit/oxygen meter, a radiation detector, and cyanide and hydrogen sulfide meters;

® Exclusion zone perimeter monitoring for total VOCs and particulates using a PID and an

RDM; and
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® Hourly downwind @ for total VOCs using a PID and particulate

monitoring using an RDM.

The MDNR has agreed to perform compound-specific monitoring at the site perimeter. It is ABB-ES’
understanding that compound-specific will be initiated if action levels specified in the HASP are exceeded
at the site perimeter. The action level is to be specified by the MDNR for inclusion in the site HASP.
The labor and equipment necessary to perform compound-specific air monitoring will be provided by the

MDNR.

Task 6: Demobilization

Looprord |
This task includes decontaminating and removing the equipment used for the test pitting. Fluids used for
\_/-

decontamination will be drummed and staged near the decontamination pad. Discarded personal

p—rotection equipment will also be drummed and staged near the decontamination pad. The budget for
this task also includes the cost associated with disconnecting the telephone and electricity and removing

the temporary field office/storage trailer.

Task 7: Analytical Program

Based upon discussions with the MDNR, it is assumed that samples collected from drums, adsorbent
tubes from personal monitoring pumps, and any compound specific air samples will be analyzed by the

MDNR laboratory. Costs for these analyses are not included in this Work Plan.

It is assumed that samples from drums and from any required compound specific air monitoring will be
analyzed for VOCs, semivolatile organic compounds, pesticides, polychloriﬁated biphenyls, and selected
metals (arsenic, barium, cadmium, chromium, copper, lead, mercury, selenium, silver and zinc), and that
the adsorbent tubes from personal monitoring pumps will be analyzed for VOCs. It is further assumed
that the MDNR laboratory is equipped to analyze all of these types of samples. No data validation will
be performed by ABB-ES.

Quality control samples will be submitted with samples collected from the drums for analysis. It is

assumed that duplicate samples will be submitted for all parameters specified at a level of 10 percent.
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It is further assumed that matrix spike/matrix spike duplicate samples will be collected for each matrix
at a rate of 5 percent. Based upon discussions with the MDNR, the MDNR will provide trip blanks to

be included with samples.

Task 8: Reporting/Documentation

Samples submitted for laboratory analysis will be documented on ABB-ES’ standard field sampling forms.
ABB-ES will also complete a brief daily activity log to summarize activities completed for each day that
field work takes place. In addition, ABB-ES field staff will maintain a log book of field activities

completed by ABB-ES and its contractors during the project.

ABB-ES will also write a technical memorandum which summarizes the field work and presents pertinent
observations made during the test pitting. The memorandum will not present the analytical results for
samples collected from drums and from the air monitoring. Upon completion of the field work, copies
of ABB-ES’ standard sampling forms, the daily activity logs, and the log book will be provided to the

MDNR and later included as appendices to the technical memorandum.

Two copies of the draft technical memorandum wili be submitted to the MDNR for review and comment.
After receiving written comments, ABB-ES will make the appropriate revisions and submit three copies
of the final document. In preparing the project budget and schedule, it is assumed that revisions

requested by the MDNR wil] be minor.
Due to the anticipated short duration of the project, interim status or progress reports will not be prepared
by ABB-ES. At a minimum, the ABB-ES site manager will contact the MDNR project manager once

per week to provide the MDNR with the current status of the project.

PROJECT ORGANIZATION AND MANAGEMENT

As prime contractor, ABB-ES will provide the overall project management and technical supervision on
the project and will have a primary responsibility for successful completion of the project. Figure 1

presents the project organization.
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As the Program Manager, Michael O’Hearn, P.E., will be responsible for coordinating and monitoring
the performance of the Site Manager and other project staff with regard to the technical, legal, and
administrative requirements of the contract and site-specific agreements. Mr. O’Hearn will confer
regularly (e.g., weekly) with the project team to review project status, ensure commitments are met, and
to identify problems or potential problems to be addressed. The Program Manager will also review all
invoices and project deliverables prior to submittal to MDNR, and communicate with the MDNR and
with subcontractors on selected project issues. Mr. O’Hearn will be supported in this role by Project

Assistant, Beverly Waack.

Garret Bondy, P.E., will be the Site Manager for the ASTL project. The Site Manager is the primary
contact between MDNR and the project team on issues relating to the project scope, schedule, budget,
and technical issues. Administratively, his responsibilities are to ensure that the project is proceeding on
schedule and that the budgets for the various tasks are maintained. Mr. Bondy will also have
responsibility for technical direction of the investigation and coordination within the various technical

disciplines required to complete the project.

As Field Operations Leader, Craig Kielty will be responsible for successfully implementing the field

program. He will direct all field activities and monitor work performed by the subcontractors. Because
of the significance of health and safety issues in a project of this type, Mr. Kielty will be supported in

the field by a separate Health and Safety Officer (HSO). The HSO is responsible for developing the

HASP and ensuring that the project team complies with requirements of the HASP. Meg MacLeod from
ABB-ES’ Portland, Maine, office will serve as the HSO for this project.

Technical Review for the project will be provided by Kim Kesler-Arnold, C.P.G. who is experienced in

conducting test pitting and characterizing drummed wastes at landfill sites.

Resumes for all key project personnel are on file with MDNR, Environmental Response Division, in

Lansing.

PROJECT MANAGEMENT

ABB-ES will utilize computerized management information systems to assist in the overall management
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of the project and to track project and work assignment schedules, budgets, and manpower requirements.
Through the use of these systems, monthly invoices will be submitted to MDNR. During field activities,
costs will be estimated on a daily basis to ensure that projects costs do not exceed the authorized funds.

This information will be provided to the MDNR Project Director.

To monitor manpower utilization, separate activity codes will be assigned to track labor costs for each
major phase of the project (e.g., field work). ABB-ES will not segregate costs in any way other than by
phase. If MDNR requires an alternate cost segregation scheme, it must be requested prior to Work Plan

approval.

PROJECT SCHEDULE

Figure 2 presents the project schedule. The ASTL project is expected to require approximately @
to complete following MDNR approval of the Work Plan and issuance of a CRF (see attached Project

Schedule). It is expected that test pitting will be initiated within 6 weeks of receiving the CRF.

The schedule is based on the scope of work described previously and the following assumptions:

. MDNR will provide access to the site and surrounding properties as necessary for ABB-ES and
its subcontractors to conduct the work.

° Field work will not be delayed by inclement weather (or other unforeseen circumstances beyond
ABB-ES’ control).

° MDNR review time will not exceed 2 weeks for the draft Work Plan, QAPP, and Technical
Memorandum.

] Establishment of electrical and telephone service to the site trailer will not be delayed by the

public utilities involved.

Significant delays in the project schedule beyond the control of ABB-ES may require a commensurate

increase in the project budget due to costs for time related activities such as project management
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functions.

PROJECT BUDGET

The total estimated cost of the program described in this Work Plan is $96,424. A budget of $57,343
has been established for the field work, which consists of the mobilization, test pitting and demobilization
tasks. -At an estimated daily cost for test pitting of $9,904, ABB-ES estimates that this budget will allow
approximately three days of test pitting. Because the level of effort to be spent test pitting in each area
is unknown, it is not possible to estimate the number of areas that can be test pitted for the budgeted
amount. To maximize the time allowed for test pitting, ABB-ES will track expenditures in the field on
a daily basis. The test pitting work will continue until either the budgeted amount is reached or the

MDNR requests that the work cease, whichever occurs first.

Total labor hours for ABB-ES have been estimated at 771. Table 1 presents estimated labor hours by
task. A summary of other direct costs is provided in Table 2. Table 3 summarizes budget information
including labor costs, other direct costs, and fee. A completed OF-60 for ABB-ES is included at the end

of this section along with detailed labor cost information for ABB-ES.

This budget breakdown is for estimating purposes only. The actual costs for each task may vary from
these estimates, and surplus project funds resulting from cost savings achieved in one task may be applied
to another task as long as the total project budget is not exceeded. ABB-ES will not exceed the budget

established in the approved Work Plan without the written authorization of the MDNR.
The project budget is based on the scope of work described previously and the following assumptions:

L] MDNR is responsible for providing access to all portions of the site or adjacent properties as

necessary for ABB-ES and its subcontractors.

° Access to all test pit locations can be gained with track-mounted excavating equipment, and no

clearing or road building will be required.

° Level B personal protection will be required for test pitting operations.
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® MDNR will provide materials necessary to construct a temporary decontamination pad (10-mil

plastic sheeting and timbers).
L] MDNR will photo-document the test-pitting activities.

° MDNR will provide one representative qualified to work at Level B to assist with and direct test

pitting operations in the field.
° MDNR will provide two-way radios for on-site communications during test pitting operations.

L MDNR will mark the locations of areas to be excavated in the field two weeks in advance of the

test pitting operations.
] MDNR will provide all required laboratory services and pre-prepared sample bottles.

° The excavation contractor will provide the air supply for all ABB-ES and one MDNR

representative working within the exclusion zone.

L Any drums, wastes, or soils that are removed from the excavations will be drummed and left on

site for subsequent disposal. ABB-ES is not responsible for the disposal of these materials.

° Decontamination fluids and used PPE will be drummed and left on site for subsequent disposal.

ABB-ES is not responsible for the disposal of these materials.

° Normal soil conditions will be encountered with no dewatering required, and excavations will not

exceed 15 feet in depth.

° MDNR is responsible for clearing underground public utilities with Miss Dig.
° Compound specific air monitoring will be conducted as necessary during test pitting activities by
MDNR.
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Other assumptions applicable to specific tasks may be presented in the appropriate tasks descriptions.
Significant deviations from these assumptions may make it necessary to adjust the project budget (and/or
schedule). In addition, the project budget is based on our current MDNR-approved rates which may
change during the project. ABB-ES will invoice MDNR for services provided during this project using
the approved rates in effect at the time of performance. This may require an adjustment to the authorized

project budget during the course of the project.
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-
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[ TEST PITTING CONTRACTOR]
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FIGURE 1

PROJECT ORGANIZATION
MDNR - ALBION/SHERIDAN TOWNSHIP LANDFILL
ALBION, MICHIGAN

ABB Environmental Services, Inc.J
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WEEKS

TASK DESCRIPTION

Work Plan
QAPP
HASP

-Eh--ﬂE

Procurement of Test Pitting Contractor
Mobilization | |~
Test Pitting and Demobilization | |-

Laboratory Analysis ................................. ...................................

Technical Memorandum

( )
== ABB Activily
----- MDNR Review
----- ~ Laboratory
®  Deliverable
\ J
FIGURE 2
NOTE: PROJECT SCHEDULE
Timeline starts at receipt of Contract Release Form MDNR - ALB|ON/ SHERIDAN TOXLYE%HI\}P N%fé%?gkh

ABB Environmental Services, Inc.=
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TABLE 1
BREAKDOWN OF LABOR HOURS
ALBION-SHERIDAN LANDFILL

ALBION, MICHIGAN

| PREPARE WORK PLAN 0 95 88 0 5 0 0 0 208
2 PREPARE QUALITY ASSURANCE PROJECT PLAN 0 23 39 0 0 0 0 73
3 PREPARE HEALTH AND SAFETY PLAN 0 12 3% 0 2 0 0 0 60
4 MOBILIZATION 0 21 58 4 o 0 0 0 92
5 TEST PITTING - 0 28 108 0 U0 0 0 160
6 DEMOBILIZATION " 0 5 28 0 g8 0 0 0 41
7 ANALYTICAL PROGRAM 0 0o 0 0 o 0 0 0 0
8 PREPARE TECHNICAL MEMORANDUM 0 36 74 0 27 0 0 0 137

Note: A minimal number of clerical hours have been included in the Project Assistant (T3) budget.
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TABLE 2
SUMMARY OF OTHER DIRECT COSTS
ALBION-SHERIDAN LANDFILL
ALBION, MICHIGAN

Vehicle Charges $534
Per Diem (4 people/3 nights; 1 person/2 nights) $1,119

$520
LEL/02 Meter (2 units/4 days) $120
Meteorological Station (1 unit/4 days) $400
Radiation Detector (1 unit/4 days) $100
Respirable Dust Monitor (1 unit/4 days) $100
Personal Sample Pumps (2 units/4 days) $200

|OTHER:. TS
Telephone $448
Auto Drafting $26
Postage/Shipping $250
Photocopying/Reproduction $265
Miscellaneous $400
Field Supplies (e.g., gloves, boots, tape, etc.) $900
Excavation Contractor $26,500
Trailer $1,000
Utilities $800
Porta—John $250
Refrigerator $100
$100

Bottled Wat
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TABLE 3
BUDGET SUMMARY BY PHASE
ALBION-SHERIDAN LANDFILL
ALBION, MICHIGAN

TASKS 1 THROUGH 8 771 $53,527 $34,132 $0 $8,766 $96,424

(1) Direct labor and overhead

(2) Sum of fees on direct labor and overhead, other direct costs, and subcontract costs
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| EFA » COST OR PRICESUMMARY Form Approved
(See accompanying instructions before completing this form) OMB No. 2030-0011
Approval expires 10—-31—-86
PART 1 - GENERAL
1. RECIPIENT 2. ASSISTANCEIDENTIFICATION NO.
Michigan Department of Natural Resources N/A
3. NAME OF CONTRACTOR OR SUBCONTRACTOR 4. DATE OF PROPOSAL
ABB Environmental Services, Inc. April 4, 1994
5. ADDRESS OF CONTRACTOR OR SUBCONTRACTOR (include ZIP Code) 6. TYPE OF SERVICE TO BE FURNISHED
39255 Country Club Drive Albion—Sheridan Landfill
Suite B—25 Test Pitting
Erminglor{ Hills, MI 48331
TELEPHONE NUMBER (include Area Code)
(313) 489-8040
PART II — COST SUMMARY
ESTIMATED | HOURLY | ESTIMATED TOTALS
7. DIRECT LABOR (specify labor categories) HOURS RATE . COST
See Labor Cost Summary : 771 | $ Various $18,716
DIRECT LABOR TOTAL $18,716
ESTIMATED
8. INDIRECT COSTS RATE | x BASE = COST
Labor Overhead 1.86 518,716 $34.811
INDIRECT COSTS TOTAL $34,811
ESTIMATED :
9. OTHER DIRECT COSTS COST
a. TRAVEL
(1) TRANSPORTATION $534
(2) PER DIEM $1,119
TRAVEL SUBTOTAL $1,653
ESTIMATED
b. EQUIPMENT. MATERIALS, SUPPLIES (Specify Categories) QTY COST COST
Equipment & Supplies (see Table 2) §1,440
EQUIPMENT SUBTOTAL $1,440
ESTIMATED
¢. SUBCONTRACTORS COST
$0
SUBCONTRACTSUBTOTAL | $0
ESTIMATED
d. OTHER (Specify Categories) COST
Other Direct Costs (see Table 2) $31,039
$0
OTHER SUBTOTAL $31,039
OTHER DIRECT COSTS TOTAL $34,132
10. TOTAL ESTIMATED COST $87,659
11. PROFIT 10% on Items 7&8; 10% on Item 9c; 10% on Items 9a, 9b, and 9d $8,766

| 12. TOTAL PRICE

$96,424 |

EPA Form 5700—41 (Rev. 4—84) Previous editions may be used until supplies are exhausted.



PART III PRICE SUMMARY

13. COMPETITOR'S CATALOG LISTINGS. IN-HOUSE ESTIMATES, PRIOR QUOTES " MARKET PRICE(S) PROPOSED PRICE
) (indicate basis for price comparison)

PART IV — CERTIFICATIONS

14. CONTRACTOR

14a. HAS A FEDERAL AGENCY OR A FEDERALLY CERTIFIED STATE OR LOCAL AGENCY PERFORMED ANY REVIEW OF YOUR ACCOUNTS OR
RECORDS IN CONNECTION WITH ANY OTHER FEDERAL ASSISTANCE AGREEMENT OR CONTRACT WITHIN THE PAST 12 MONTHS?

XYES NO (if "yes" give name, address, and telephone number of reviewing office)
Mr. Robert Bechard (207) 443-3311 ext. 4240
Defense Contract Audit Agency
c/o Bath Iron Works
700 Washington Street

Bath, ME 04530—0999

14b. THIS SUMMARY CONFORMS WITH THE FOLLOWING COST PRINCIPLES

STATE OF MICHIGAN ERD NO. 9477

14c. This proposal is submitted for use in connection with and in response to:
)] MDNR Albion—Sheridan Landfill Test Pitting

This is to certify to the best of my knowledge and belief that the cost and pricing data summarized herein are (2) DATE
complete. current and accurate as of:

- April 4, 1994

I further certify that a financial management capability exists to fully and accurately account for the financial transactions under this
project. I further certify that I understand that the subsequent price may be subject to downward renegotiation and/or recoupment
where the above cost and pricing data have been determined, as a result of audit, not to have been complete, current, and accurate
as of the date above. :

(3) TITLE OF PROPOSER SIGNATURE OF REVIEWER DATE OF EXECUTION

Matthew D. Jerue, P.E. \@&1& Q:
Manager. Michigan Service Center N — : 91”\”»\ April 4, 1994
//

15. RECIPIENT REVIEWER
[ certify that I have reviewed the cost/price summary set forth herein and the proposed costs/prices appear acceptable for subagreement
award.. ' '

TITLE OF PROPOSER SIGNATURE OF REVIEWER DATE OF EXECUTION

16. EPA REVIEWER

TITLE OF PROPOSER SIGNATURE OF REVIEWER : DATE OF EXECUTION

EPA Form 5700-41 (Rev. 4—84)



ABB ENVIRONMENTAL SERVICES, INC.

LABOR COST SUMMARY
ALBION LANDFILL
08809-00
CLASSIFICATION NAME FUNCTION HOURS RATE AMOUNT
P-3 M. O'HEARN PROGRAM MANAGER 59.0 $37.64 $2,220.54
' G. BONDY SENIOR ENVIR ENGINEER 145.0 $35.07 $5,085.37
K. KESLER ARNOLD SENIOR HYDROGEOLOGIST 16.0 $37.14 $594.27
TOTAL P-3 **** 220.0 $7,900.17
p-2 J. KRALIK GEOLOGIST 68.0 $17.17 $1,167.57
C. KIELTY SCIENTIST 263.0 $22.04 $5,797.05
M. MACLEOD H&S SUPERVISOR 100.0 $22.13 $2,213.47
TOTAL P-2 **** 431.0 $9,178.08
P-1 R. HAGEN BUYER 4.0 $16.19 $60.77
TOTAL P-1 **** 4.0 $60.77
T-3 B. WAACK PROJECT ASSISTANT 96.0 $13.74 $1,319.06
D. HOGG GRAPHICS TECHNICIAN 20.0 $12.88 $257.50
TOTALT-83 **** 116.0 $1,576.56




